



Sarah Walsh
Director, Regulatory Affairs

Gas Regulatory Affairs Correspondence
Email: gas.regulatory.affairs@fortisbc.com

Electric Regulatory Affairs Correspondence
Email: electricity.regulatory.affairs@fortisbc.com

FortisBC
16705 Fraser Highway
Surrey, B.C. V4N 0E8
Tel: (778) 578-3861
Cell: (604) 230-7874
Fax: (604) 576-7074
www.fortisbc.com

July 30, 2024

British Columbia Utilities Commission
Suite 410, 900 Howe Street
Vancouver, BC
V6Z 2N3

Attention: Patrick Wruck, Commission Secretary

Dear Patrick Wruck:

Re: FortisBC Energy Inc. (FEI)
Regional Gas Supply Diversity (RGSD) Project Development Account
Quarterly Progress Report No. 7 for the Period from April 1, 2024 to June 30, 2024
in Compliance with British Columbia Utilities Commission (BCUC) Order G-253-22

On September 14, 2022, the BCUC issued Order G-253-22, granting approval for the RGSD Project Development Account. Directive 2 of Order G-253-22 directed FEI as follows:

FEI is directed to file quarterly progress reports to the BCUC on work completed, anticipated work, and material developments on the potential RGSD Project, starting with the fourth quarter ending December 31, 2022, by no later than 30 days after the date of the quarter end.

On April 30, 2024, FEI submitted the sixth Quarterly Progress Report for the RGSD Project, which covered the period from January 1, 2024 to March 31, 2024 and sought approval from the BCUC to discontinue filing quarterly progress reports as the RGSD Project as originally contemplated has concluded and no further costs will be recorded in the RGSD Project Development Account.

As FEI has not yet received approval to discontinue filing quarterly progress reports, FEI confirms that, for the Quarterly Progress Report No. 7 for the period from April 1, 2024 to June 30, 2024, there are no further updates to provide.

If further information is required, please contact the undersigned.

Sincerely,

FORTISBC ENERGY INC.

Original signed:

Sarah Walsh